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From:
Sent: Friday, May 12, 2017 3:24 PM
To:
Cc:
Subject: IMS 
Attachments: Enterprise IMS 05122017.pdf

 – Attached is the 80% IMS and below you will find a draft email to EAC   to edit as you see fit.  
____ 
 
Ma’am –  
 
Attached please find the 80% Wall Integrated Master Schedule that displays all schedule activities under Management 
Direction 102‐01 (i.e. Acquisition Decision Events), the Wall Project, and the Border 
Barrier Prototype Project. This schedule is a living document and will continue to be iterated on a regular basis. 
Additionally, technology will be incorporated as we move forward.  
 
We look forward to our meeting, scheduled for Tuesday, May 16 at 2:30 pm EST to walk you through this and answer 
any questions you may have.  
 
 

ness Operations Division (Acting) 
Border Patrol & Air and Marine Program Management Office 
Facilities Management and Engineering  
Office of Facilities and Asset Management  
Mobile:   
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Example Phase 1 Project
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Procure Env and Survey Contracts

Outreach (public and land managers)

Environmental Surveys

Biological & Cultural Report 

Environmental Stewardship Plan

Real Estate
Site Visit & Tract Ownership Research

Right of Entry (ROE)

Declaration of Taking Devel. & Review

DOJ Files Action & Obtain ROE‐S

Metes & Bounds Survey & Valuation

Acquire Title Insurance

Offer to Sell ‐ Private Landowner

Declaration of Taking (CBP/USACE/DOJ)

Design and Acquisition
A/E RFP Development & Award

Draft Construction RFP & Survey

Pre‐Final & Final RFP Prep/Review*

RFP Advertise through Award

Complete Design (60,90,100%)

*Includes legal review, comment review, and engineering review.

Please Note: This schedule is draft. Baseline schedule will be developed as a part of the project development team's project requirement document. 

USACE and CBP are researching additional construction strategies to reduce durations and result in earlier construction start
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